Rpt-ID: RCPESPRJ Georgia Date: 03/10/2014
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0020 Pay Period: 02/01/2014

to 02/28/2014

Contract Location: Time Allowed: 1068 Days
0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHI’ Elapsed Calender Days: 606 Days
Percent Time: 56.74
District: 3 Area: 07
Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let: 04/20/2012

P. 0. BOX 38 Date Awarded: 05/04/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/03/2012

COLUMBUS GA 31902-0038 Date Work Began: 08/03/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/05/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $9,838,752.45 Counties:

Original Contract Amount $8,961,844.29 Muscogee

Funds Available $7,006,852.83

Percent Complete 28.78%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351010-.01000 $9,838,752.45 $8,961,844.29 $7,006,852.83 28.78% $94,348.36

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14319-12-000-0

Georgia Date: 03/10/2014
Department of Transportation Page 2 of 7
Estimate Summary By Project
Estimate Number: 0020 Pay Period: 02/01/2014

to 02/28/2014

Project Number:

Federal State Project Number:

351010-.01000

WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

STP00-8060-00(002)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$2,265,519.60 $2,190,040.91 $75,478.69

$566,380.02 $547,510.35 $18,869.67

$2,831,899.62 $2,737,551.26 $94,348.36

$0.00 $0.00 $0.00

$2,831,899.62 $2,737,551.26 $94,348.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$2,831,899.62 $2,737,551.26

$94,348.36

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 03/10/2014

User: krender Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0020 Pay Period: 02/01/2014
to 02/28/2014
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 518
372175.000 .010
528 $3,721.75 $196,508.40
STP00-8060-00(002)
0025 210-0100 GRADING COMPLETE - LS 1.000 .730
1000732.000 .020
.750 $20,014.64 $750,549.00
STP00-8060-00(002)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 36,833.000 7,812.460
15.850 218.830
8,031.290 $3,468.46 $127,295.95
0035 318-3000 AGGR SURF CRS TN 1,000.000 206.700
16.500 94.680
301.380 $1,562.22 $4,972.77
0070 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 320.000 .000
38.780 92.889
92.889 $3,602.24 $3,602.24
0105 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 7,416.000 1,058.000
10.350 495.000
1,653.000 $5,123.25 $16,073.55
0120 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 73.000 52.425
155.000 3.704
56.129 $574.12 $8,700.00
0125 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 975.000
35.000 .000
975.000 $.00 $34,125.00



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14319-12-000-0 Estimate Number:

0020

Date: 03/10/2014
Page 4 of 7

Pay Period: 02/01/2014
to 02/28/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0145 634-1200 RIGHT OF WAY MARKERS EA 183.000 9.000
90.000 3.000
12.000 $270.00 $1,080.00
Category Amount: $38,336.68 $1,142,906.91
Category Number: (0020 DRAINAGE
0180 207-0203 FOUND BKFILL MATL, TP Il cYy 271.000 234.197
45.000 62.222
296.419 $2,799.99 $13,338.86
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 7,520.000 3,212.500
22.150 158.500
3,371.000 $3,510.78 $74,667.65
0210 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,389.000 698.000
42.000 30.000
728.000 $1,260.00 $30,576.00
0252 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 119.000 902.000
20.000 .000
902.000 $.00 $18,040.00
0253 576-1006 SLOPE DRAIN PIPE, 6 IN LF 35.000 123.000
12.000 .000
123.000 $.00 $1,476.00
0265 668-1100 CATCH BASIN, GP 1 EA 100.000 42.750
1808.000 .750
43.500 $1,356.00 $78,648.00
0285 668-2100 DROP INLET, GP 1 EA 47.000 9.750
1590.000 .750
10.500 $1,192.50 $16,695.00
Category Amount: $10,119.27 $233,441.51



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14319-12-000-0 Estimate Number: 0020

Date: 03/10/2014
Page 5 of 7

Pay Period: 02/01/2014
to 02/28/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0535 163-0232 TEMPORARY GRASSING AC 4.000 4.259
1400.000 .020
4.279 $28.00 $5,990.60
0545 163-0300 CONSTRUCTION EXIT EA 26.000 6.000
1200.000 2.250
8.250 $2,700.00 $9,900.00
0560 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 36.000 18.750
/SAND BAGS 200.000 .750
19.500 $150.00 $3,900.00
0580 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,337.000 1,063.000
1.500 58.000
1,121.000 $87.00 $1,681.50
0590 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 360.000 117.000
5.000 70.000
187.000 $350.00 $935.00
0600 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 23.000 9.000
100.000 2.000
11.000 $200.00 $1,100.00
0605 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 7.000
125.000 2.000
9.000 $250.00 $1,125.00
0615 165-0111 MAINTENANCE OF STONE FILTER RING EA 5.000 10.000
25.000 1.000
11.000 $25.00 $275.00
0620 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 2.000
200.000 2.000
4.000 $400.00 $800.00



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14319-12-000-0 Estimate Number:

0020

Date: 03/10/2014

Page 6 of 7

Pay Period:

02/01/2014

to 02/28/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0625 167-1500 WATER QUALITY INSPECTIONS MO 34.000 19.000
900.000 1.000
20.000 $900.00 $18,000.00
0630 171-0010 TEMPORARY SILT FENCE, TYPE A LF 20,674.000 11,031.950
2.000 189.750
11,221.700 $379.50 $22,443.40
Category Amount: $5,469.50 $66,150.50
Category Number: 0050 PERMANENT EROSION CONTROL
0640 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 14.000 236.378
25.850 .000
236.378 $.00 $6,110.37
0690 716-2000 EROSION CONTROL MATS, SLOPES SY 12,489.000 2,195.744
1.500 26.667
2,222.411 $40.00 $3,333.62
Category Amount: $40.00 $9,443.99
Category Number: 0060 RETAINING WALLS
0725 530-0105 WATERPROOFING SY 46.000 51.001
1.000 .000
51.001 $.00 $51.00
0730 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 697.000 794.796
45.900 .000
794.796 $.00 $36,481.14
14
Category Amount: $0.00 $36,532.14
Category Number: (0010 ROADWAY
9060 004-0022 EXTRAWORK - LS .000 .000
23200.000 1.000
1.000 $23,200.00 $23,200.00
Additional grading complete and traffic control
Category Amount: $23,200.00 $23,200.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14319-12-000-0 Estimate Number: 0020

Date: 03/10/2014
Page 7 of 7

Pay Period: 02/01/2014
to 02/28/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
9080 004-0029 EXTRA WORK - SY .000 .000
108.950 123.889
123.889 $13,497.71 $13,497.71
Remove and replace conc slope paving
9090 004-0012 EXTRA WORK - EA .000 .000
7370.400 .500
.500 $3,685.20 $3,685.20
Drop Inlet 1019A TP E Triple Curb Inlet
Category Amount: $17,182.91 $17,182.91

Project Total Amount: $94,348.36

$2,831,899.62



